

Note: Dates may change

Contractor
Construction
Trailer



Construction Site
Access



Phase 3 Park Closure

Park area Closed
May 30 – July 15, 2016
6 Weeks


Approximately 22,000 SF
12% open to public

Temporary pathway
access



Note:
Emergency Egress from
adjacent buildings maintained

South Promenade
Opens for public use
75% complete
approx. 22,000 SF
12% of park area



**GRANGE PARK PROJECT
PARK CLOSURE PHASING
March 22, 2016**