

# Phasing Details

## Phase 1 - 3 days (March 28 – 30, 2016)

### What's Open:

- Children's Play Area;
- South Promenade;
- East-west Path;
- Access to University Settlement main entrance from Grange Road;
- Total open area: 28,000 sf 15%

### What's Closed:

- Area north of the east-west path; area north and east of the children's play area.

### What's Happening:

- Demolition begins
- Removal of field house
- Removal of wading pool
- Removal of paths

***Note: Dates may change***