

Note: Dates may change



## Phase 2 Park Closure


Park area Closed  
March 31 – May 30, 2016  
8 Weeks

Approximately 22,000 SF  
12% open to public

Temporary pathway  
access

Note:  
Emergency Egress from  
adjacent buildings maintained

**GRANGE PARK PROJECT  
PARK CLOSURE PHASING  
March 22, 2016**



Contractor  
Construction  
Trailer

Construction Site  
Access

Park area open  
For public use  
Approx. 22,000 SF  
12% of park  
2 access points  
From street

GRANGE HOUSE

ONTARIO CO  
OF AR

GRAN

University Settlement

ST. GEORGE  
THE MARTYR

STEPHANIE STREET