

# Phasing Details

## Phase 2 - 8 Weeks (March 30 – May 30, 2016)

### What's Open:

- Grove area at west side of park;
- Fence along Beverley Street will be opened in two areas to allow access to the grove;
- Access to University Settlement main entrance from Grange Road;
- Total open area: 22,000 sf. 12%

### What's Closed:

- Children's playground
- South promenade
- East-west path
- Most of the park area north of east-west path.

### What's Happening:

- Site grading, soil removal;
- Removal of paths;
- Installation of storm sewers;
- Installation of new south promenade.

***Note: Dates may change***