

Park Phasing Details

Phase 3 - 6 Weeks (May 30 – July 15, 2016)

What's Open:

- South promenade open for public use (75% complete);
- Access to University Settlement main entrance from Grange Road;
- Total open area: 22,000 sf. 12%

What's Closed:

- Entire park area north of the south promenade.

What's Happening:

- Completion of storm sewers;
- Completion of grading;
- Building of pathways;
- Construction of washrooms and maintenance building;
- Construction of water features;
- Construction of site utilities.

Note: Dates may change